
February 22, 1999

CERES Subsystem Delivery and Processing Schedule in Support of April 1999 Science Team Meeting
(Target Data Set - January 1998, TRMM)

Subsystem
Delivery to
CERES CM

Delivery to
Langley DAAC

Processing
Start Date

Processing
End Date

Data Visible to
Science Team

Process Start Date1

1. Dates reflect when data from the first production runs will be available. The entire month of January 1998 for a particular product will not
be available until the end date.  Also note that products other than SSF, CRS, SFC, and SRBAVG will be considered low priority and will
be done if officially requested by CERES after the main products.

Data Visible to
Science Team

Process End Date

CERESlib Feb. 16 Feb. 16 N/A N/A N/A N/A

MOA2

2. Regenerating MOA/DAO to add an averaged SSM/I data value, no longer use SAGE climatology to fill missing DAO data, correct the Pre-
cipitable Water Source Flag, and correct the Column Average Relative Humidity calculations.

Feb. 16 Feb. 22 Feb. 24 Feb. 26 N/A N/A

Inversion Feb. 22 Feb. 26 March 11 March 21 March 16 March 24

GGEO Feb. 22 Feb. 26 March 4 March 8 N/A N/A

Clouds March 1 March 8 March 11 March 21 N/A N/A

CERESlib3

3. This delivery will include the SFC I/O module and, if possible, the CRS I/O module.

March 8 March 8 N/A N/A N/A N/A

TISA Gridding4

4. Will only support processing of Subsystems 9.0 and 10.0.

March 8 March 15 March 22 March 27 March 24 March 29

CERESlib5

5. This delivery will be made only if the CRS I/O module was not delivered on March 8.

March 15 March 15 N/A N/A N/A N/A

SARB March 15 March 22 March 27 April 1 March 31 April 6

TISA Averaging4 March 18 March 25 April 1 April 1 April 6 April 6
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